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Activity Period:  June 24, 2012 through June 30, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Tasks Environmental Activities 

General Description of Work 
Performed  

The following activities were conducted: 
 Tecnica backfilled and compacted portions of Areas HA, H, AA, 

and the PRA north of Area A throughout the week. 
 Tecnica loaded trucks from previously-amended soil stockpiles 

located on the Amendment Pad, Area J, Area HA, and Area 
Q/R.  This amended material was removed by the end of the 
work week. 

 Tecnica excavated a small portion in Area L and Area N and the 
southern portion of Area I down to 16’, but due to haul road 
considerations, was forced to halt excavation activities in these 
areas until a later date. 

 Tecnica completed excavations in Area K down 6’ in order to 
prepare for the excavation of the southern portion of the large 
City of Chicago sewer.  On Friday, June 29, Tecnica began 
excavating a trench down to approximately 21’ bgs along the 
sewer (Area AA). 

 Tecnica continued excavating down to 12’ in the PRA north of 
Area A based on visual observations of MGP source material.  
Tecnica will continue digging north in this area until NRT 
observes satisfactory conditions. 

 Based on visual observations of the excavation floor, Area HA 
was excavated an additional foot on Tuesday, June 26 to 
remove observed MGP source material. 

 Rusmar foam was utilized daily to mitigate odors, and 
woodchips were utilized as needed for additional odor control 
throughout the week. 
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Tasks Environmental Activities 

General Description of Work 
Performed (continued)  

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 11,232 tons of material was disposed of at the landfill bringing 
the overall project total to 192,375 tons.    

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the use 

of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs.  Additionally, no odor/dust issues 
were noted at the perimeter of the site.

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Nine post-excavation base samples were collected: EB-95 and 
EB-96 (Area I), EB-97 and EB-98 (Area M), EB-99 (Area N), EB-
100 and EB-101 (Area HA), and EB-102 and EB-103 (Area AA). 
These samples will be analyzed for constituents listed in the 
RAWP for post-excavation. 

 Three SUMMA canisters were deployed on June 27, 2012 and 
sent to TestAmerica Laboratory for BTEX and naphthalene 
analysis.   

NRT Field Personnel Tim Norris, Ron Horan  

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
Helm Electric was on-site on Wednesday, June 27 to install electricity to the southwestern portion of the site. 
 
Kinder Morgan was on-site on Tuesday, June 26 to fix a leaking tap valve associated with the exposed 24” natural 
gas pipeline that Peoples Gas is repairing. 
 
Work planned for the coming week, July 1, 2012 through July 7, 2012, is as follows: 
 

 Take additional floor and wall samples in Area Q, Area J, Area AA, PRAs, and Area A as they become 
available. 

 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 
days of the 12-hour sampling will be determined to coincide with excavation activities. 

 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 
TestAmerica. 
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A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 

Photo 1:  Backfilling activities in Area H. 
 
Direction: Facing northwest. 
 
Photo Date: 6/25/2012 
 
Photo Taken By: RJH 

Photo 2:  Backfilling in Area A and the 
PRA north of Area A 
 
Direction: Facing east. 
 
Photo Date: 6/26/2012 
 
Photo Taken By: RJH 

Photo 3:  Truck loading near Area I. 
 
Direction: Facing west. 
 
Photo Date: 6/27/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 

 
 
 

  
 
 

 

Photo 4:  Loading out amended 
stockpiled soils while being watered for 
dust suppression. 
 
Direction: Facing southeast. 
 
Photo Date: 6/28/2012 
 
Photo Taken By: RJH 

Photo 5:  Tecnica foaming the walls of 
the excavation to suppress odors. 
 
Direction: Facing southeast. 
 
Photo Date: 6/28/2012 
 
Photo Taken By: RJH 

Photo 6:  Excavation trench along the 
large City of Chicago sewer. 
 
Direction: Facing south. 
 
Photo Date: 6/29/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 6/24/12 to 6/30/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Jeff Ruhde  
 

 
 Tecnica Environmental Services 
 Helm Electrical Services 
 Interra 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber), Vito Pesoli 

(MT)  
 
 

Integrys Peoples Gas Personnel Onsite 
 Naren Prasad, Mike Anderson (PGL) 
 Eric Wagoner, Matt Jednoroz (PGL) 

Miscellaneous Visitors 
 Mike Cullen (Kinder Morgan) 
 Eloy Madrigal (Interra) 
 Terry Ross (Rusmar) 

 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services,  
Interra, and Helm Electrical Services; 

 Escorted PGL during their site visit; 
 Issued truck tracking forms for all excavated soils from Areas A, AA, HA, H, J, K, and I; 
 Tracked 589 loads (11,231.92 tons) for Direct soils disposal at Laraway Landfill; 
 Received 521 loads of CA-6 (11,585.22 tons), 5 loads CA-1 (111.52 tons) for backfill in areas A, 

AA, HA, and H; 
 Received 5 loads (380 cubic yards) of wood chips to control odors;  
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
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 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management;  

 Held an update meeting with Peoples Gas pipeline operations and engineer on the schedule of the 
pipeline integrity dig in Area W; and 

 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas HA, L, and N;  
 Controlled odors through foaming and wood chips use; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in  water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in areas HA, J and AA;  
 Performed routine maintenance on decon pad, tracking pad, and haul roads;  
 Amended soil with bed ash to lower benzene concentration; 
 Continued breaking concrete generated from areas I and L; and 
 Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by 

OUC. 
 
HELM ELECTRICAL SERVICES 

 Added transformer and set up 480 volt, 3-phase, and 30-amp service for misting system in 
southwest corner of the site. 

  
INTERRA 

 Performed compaction tests on CA-6 during backfill of areas A, I, and areas along the sheeting 
wall. 

 
Changes to Scope of Work 

 Continued support for PGL pipe integrity excavation is temporarily on hold;  
 Continue excavating to the north of original A; 
 Preparing for excavation in the area under and around the storage shed after moving the shed to a 

new location;  and 
 Adjusted final excavation depth for area J to 14 feet and HA to 11 feet. 

 
 
 Open/Outstanding Items    

 Due to odor complaint from property to west of site, a misting system will be implemented along 
the top of the west property fence.  Additional odor suppression activities were increased for odor 
control. 

 
Anticipated Activities for the Week of July 1, 2012 

 Continue digging both sides of the sewer and area north of original A; 
 Continue backfilling areas A, I, H, HA, and areas along the sheeting line; 
 Excavate and load out soils in areas A, HA, AA, and Q; and 
 Reroute site entrance roadway for area W dig. 
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Crawford Station Site: 
 
Remediation  
 
Date: June 27, 2012 
 
Description:  Looking 
northwest from area L. 
Tecnica controlling traffic  
on site during backfill and 
load out activities.     
  

Crawford Station Site: 
 
Remediation 
 
Date:  June 27, 2012 
 
Description: Looking 
south. Helm Electrical 
Services added 
transformer and set up 
480V service connections 
for the misting system.  
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Crawford Station Site: 
 
Remediation 
 
Date: June 25, 2012 
 
Description: View from 
area H looking southeast. 
Tecnica actively 
controlled odors through 
the use of wood chips and 
foam, as a stockpile is 
being loaded out for 
disposal. 

Crawford Station Site: 
 
Remediation 
 
Date: June 29, 2012 
 
Description: Looking 
down from area Q 
Tecnica simultaneously 
digging both sides of 
Chicago Sanitary Sewer 
as required by OUC.  


